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Class of Change

[ ] I - Signatories [X] 1I - Executive Manager [ ] Ill - Project Manager
Change Title
Addition Of Ecology Lead Regulatory Agency Interim Milestones For The M-085 Series

Description/Justification of Change

The change package includes:
* Addition of two new interim milestones for remedial investigation/feasibility study (RI/FS) work plans
* Addition of one new interim milestones for submittal of removal action work plans
" Addition of two new interim milestones for submittal of proposal(s) for expedited response action(s)
* Addition of two new interim milestones to initiate response actions for B Plant and PUREX
" Addition of one new interim milestone for submittal of a data quality objectives report for assessing

the structural integrity of PUREX storage tunnels I and 2

These changes align with the revised and reprioritized milestones developed through negotiations.

Continued on page 2
Impact of Change
Addition of interim milestones for the 200-CB-1 (B Plant) and 200-CP-1 (PUREX) Operable Units as well
as 224-B.

Affected Documents
The Hanford Federal Facility Agreement and Consent Order Appendix D and J, as amended, and Hanford
Site internal planning management, and budget documents (e.g., DOE and DOE contractor baseline
change control documents, project management plans).
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Modifications to HFFACO Appendix D, "Milestones and Target Dates Including Designation of
Lead Regulatory Agency," are denoted by using atfikeet to indicate text deletions and double
underline to indicate text additions.

Number Milestone Due Date
M-085-70 Submit to Ecology a Remedial Investigation/Feasibility Study Work Plan O9/3q/2019
Lead Regulatory for 200-CB-1.
Agency: Ecology

N-085-72 Submit to Ecology as a primary document a Removal Action Work Plan Q9/30122
Lead Reaulatory to implement the approved Action Memorandum for 224-B (DOE/RL-
Agency: Ecoloav 2004-3)
M-Q85-74 Submit to Ecology for approval proposal(s) for expedited response f6/30/2Q18
ead Reau action(s for one or more of the Tier 1 and Tier 2 facilities in the B Plant

Agenrv: Ecology Geogranhic Area listed in HFFACO Appendix J.

A Remedial/Removal Action Work Plan, includina schedule. shall be
submitted to Ecology as a primary document 180 days after approval of
the Action Memorandum or interim Record of Decision developed for
the expedited response action. or an alternative period designated in the
Action Memorandum or interim Record of Decision.

M-085-76 Initiate response actions for the B Plant Geographic Area in accordance Q9/30/2025
Lead Rgulator with the schedule in the aproved Remedial/Removal Action Work Plan
Agency: Ecology developed under M-085-74.
M-085-80A Submit to Ecology as a secondary document a data quality objectives 09/30/2O17
Lead Regulatorv report to assess the structural integrity of the PUREX storage tunnels 1
Agency:E and-2.
M-085-80 Submit Remedial Investigation/Feasibility Study Work Plan for 200-CP-1 D9/30/202Q
Lead Reuaty oEoa.
Agengy: EcLDoav

M-085-82 Submit to Ecology for approval proposal(s) for expedited response 12/31/2017
Lead Regulatory action(s) for one or more of the Tier 1 and Tier 2 facilities in the PUREX
Agencv: Fcolo Geographic Area listed in HFFACO Appendix J.

A Remedial/Removal Action Work Plan, including schedule. shall be
submitted to Ecology as a primary document 180 days after approval of
the Action Memorandum or interim Record of Decision developed for
the expedited response action. or an alternative period designated in the
Action Memorandum or interim Record of Decision.

M-085-84 Initiate response actions for the Purex Georaphlc Area in accordance Q9/3Q/2Q25
Lead Regulatorv with the schedule in the approved Remedial/Removal Action Work Plan
Agency: Ecoloa developed under M-085-82.


